



**SETOF**

**Soil Erosion and TOrrential Flood  
Prevention: Curriculum Development at the  
Universities of Western Balkan Countries**

# **Soil Erosion and Torrential Flood Prevention: Curriculum Development at the Universities of Western Balkan Countries**

## **Action plan for the next six months (June 10th, 2021 –December 10th, 2021)**

### **Project coordinator: University of Belgrade**



Reference Number: 598403-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

Co-funded by the  
Erasmus+ Programme  
of the European Union





## WORKPLAN for project year 2

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1	Analysis state of soil degradation/soil erosion in WBC	0												
1.2	Analysis of torrential floods in WBC	0												
1.3	Report of prevention measures for soil and torrent in EU	0												
1.4	Analysis and elaboration of bachelor and master curricula	0												
1.5	Workshop on bach. and master curricula in EU	0												
2.1	Defined study requirements with Bologna standards	0												
2.2	Defined goals, competences and learning outcomes	0												
2.3	Established new and improved existing subjects	6	2X	2X	2X									
2.4	Established new master programme	18	3X	3X	3X	3X	3X	3X						
2.5	Study visits EU partners and analysis best practices	4					2=	2=						
2.6	Harmonization of the proposed changes	6	X	X	X	X	X	X						
2.7	Introduce and training teaching staff	3							X=	X=	X=			
3.1	New bachelor subjects implemented	0												
3.2	New master programme implemented	0												
3.3	Evaluation of syllabi	0												
3.4	Report of bachelor and master curricula quality	4					2X=							2X=
4.1	Quality plan established	0												
4.2	Quality control according to the adopted plan	4									X=	X=	X=	X=
4.3	External financial control	2											X=	X=
4.4	Quality assurance Committee meetings	4						2X=						2X=
5.1	Project website created and maintenance	12	X	X	X	X	X	X	X	X	X	X	X	X
5.2	Establish dissemination plan	0												
5.3	Promotion material created	6							X	X	X	X	X	X
5.4	Trainings plan defined and adopted	6							X=	X=	X	X	X	X
5.5	Promotion trainings with engineers in enterprises	3										X	X	X
5.6	Trainings in local communities	2											X	X
6.1	Sustainability plan created	0												
6.2	Accreditation of master curricula	24							4X	4X	4X	4X	4X	4X
6.3	Promotion for students enrollment	4							X	X	X	X		
7.1	Project management meetings	2						X=						X=
7.2	Steering committee meetings	2						X=						X=
7.3	Guidelines on the reporting and correspondence	0												
7.4	Day-to-day coordination of project activities	22	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	X=	X=	2X=	2X=
7.5	Interim and finale report meeting	10						3X=	3X=	2X=	2X=			





# WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1	Analysis state of soil degradation/soil erosion in WBC	0												
1.2	Analysis of torrential floods in WBC	0												
1.3	Report of prevention measures for soil and torrent in EU	0												
1.4	Analysis and elaboration of bachelor and master curricula	0												
1.5	Workshop on bachelor and master curricula in EU	0												
2.1	Defined study requirements with Bologna standards	0												
2.2	Defined goals, competences and learning outcomes	0												
2.3	Established new and improved existing subjects on bachelor	0												
2.4	Established new master programme	0												
2.5	Study visits EU university and analysis best practices	4	2=	2=										
2.6	Harmonization of the proposed changes	0												
2.7	Introduce and training teaching staff	2					=	=						
3.1	New bachelor subjects implemented	30	X	X	X		X	X	X	X	X	X		X
3.2	New master programme implemented	30	X	X	X		X	X	X	X	X	X		X
3.3	Evaluation of syllabi	6				2X							2X	2X
3.4	Report of bachelor and master curricula quality	4					2X							2X
4.1	Quality plan established	0												
4.2	Quality control according to the adopted plan	4	X=	X=				X=	X=					
4.3	External financial control	4						X=	X=				X=	X=
4.4	Quality assurance Committee meetings	4						2X=						2X=
5.1	Project website created and maintenance	6	X	X	X	X	X	X	X	X	X	X	X	X
5.2	Establish dissemination plan	0												
5.3	Promotion material created	2	X	X										
5.4	Trainings plan defined and adopted	2								X	X			
5.5	Promotion trainings with engineers in enterprises	5					X	X	X	X	X			
5.6	Trainings in local communities	4	X	X	X	X								
6.1	Sustainability plan created	0												
6.2	Accreditation of master curricula	0												
6.3	Promotion for students enrolment	6							X	X	X	X	X	X
7.1	Project management meetings	3						X=						2X=
7.2	Steering committee meetings	2						X=						X=
7.3	Guidelines on the reporting and correspondence	0												
7.4	Day-to-day coordination of project activities	18	X=	X=	X=	X=	2X=	2X=	2X=	2X=	X=	X=	2X=	2X=
7.5	Interim and finale report meeting	9										3X=	3X=	3X=





---

## **WP 2 – DEVELOPMENT**

### **Development of curricula**

2.5 Study visits EU partners and analysis best practices

Report of the study visit

15.06.2021 – 15.03.2022

2.7 Introduce and training teaching staff

Report of the training teaching staff

15.06.2021 – 15.11-2021

---





## **WP 3 – DEVELOPMENT**

### **Implementation of developed curricula and training**

3.2.	New master programme implemented Teaching material, event	15.10.2021
3.4	Report of bachelor and master curricula quality Report of curricula quality	15.02.2022





## WP4 QUALITY PLAN

### Quality plan and monitoring

4.2	Quality control according to the adopted plan	
	Report of Quality control according to the adopted plan	15.11.2021
4.4	Quality assurance Committee meeting	
	Minutes of the Quality assurance Committee meeting- UNIRC in consultation with other participating institutions UB, UNSCM, FRI-BAS	15.12.2021







## WP5 - DISSEMINATION & EXPLOITATION

### Dissemination of project results

5.1 Project website created and maintenance

UB in consultation with UNI

periodically

5.5 Promotion trainings with engineers in enterprises

Training material

10.12.2021

5.6 Trainings in local communities

Training material

10.12.2021





---

## **WP6 - DISSEMINATION & EXPLOITATION**

### **Exploitation of project results**

6.3 Promotion for students enrollment	
Report of promotion for students enrollment	15.06.2021 – 10.12.2021

---







## **WP7 – MANAGEMENT**

### **Project management**

7.1	Project management meeting	
	Minutes of the meeting - UB in consultation with other partner institutions	15.12.2021
7.2	Steering committee meeting	
	Minutes of the meeting - UB in consultation with other partner institutions	15.12.2021
7.4	Day-to-day coordination of project activities	
	Report of day-to-day coordination - UB in consultation with other partner institutions	15.12.2021





**What should we do in the next six months?**

**to 10.12.2021**

**2.5. Study visits EU partners and analysis best practices**

**2.7. Introduce and training teaching staff**

**3.2. New master programme implemented**

**3.4. Report of bachelor and master curricula quality**

**4.2. Quality control according to the adopted plan**

**4.4. Quality assurance Committee meeting**

**5.1. Project website created and maintenance**

**5.5. Promotion trainings with engineers in enterprises**

**5.6. Trainings in local communities**

**6.3. Promotion for students enrollment**

**7.1. Project management meeting**

**7.2. Steering committee meeting**

**7.4. Day-to-day coordination of project activities**





# Events

## 2.5 Study visits EU university and analysis best practices

From project Application form “.. study stays with teachers and students from Serbian and Bosnian-Herzegovinian universities at EU countries’ and Macedonia’s universities... The goal ... is obtaining a perception of the teaching process at the universities (methodologies, pieces of equipment etc.) and the adoption of good practices in those countries.”

Proposal (preliminary):

- Study visit at the University in Bulgaria– beginning of October, 2021

