



SETOF

Soil Erosion and TOrrential Flood
Prevention: Curriculum Development at the
Universities of Western Balkan Countries

Soil Erosion and Torrential Flood Prevention: Curriculum Development at the Universities of Western Balkan Countries

Action plan for the first six months

Project coordinator: Univeristy of Belgrade



Reference Number: 598403-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

Co-funded by the
Erasmus+ Programme
of the European Union





WORKPLAN for project year 1

Ref.nr/ Sub-ref nr	Activities Title	Total duration (number of weeks)													
			M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	
1.1	Analysis state of soil degradation/soil erosion in WBC	10	2X=	2X	2X	2X=	2X=								
1.2	Analysis of torrential floods in WBC	15	3X=	3X=	3X	2X	2X=	2X=							
1.3	Report of prevention measures for soil and torrent in EU	8					4=	4=							
1.4	Analysis and elaboration of bachelor and master curricula	5					2=	3=							
1.5	Workshop on bachelor and master curricula in EU	3					1=	1=	1X=						
2.1	Defined study requirements with Bologna standards	4						2X=	2X=						
2.2	Defined goals, competences and learning outcomes	8						2X	2X	2X	2X				
2.3	Established new and improved existing subjects on bachelor	16								3X	3X	3X	3X	2X	2X
2.4	Established new master programme	18								3X	3X	3X	3X	3X	3X
2.5	Study visits EU university and analysis best practices	8								=	=	=	=		
2.6	Harmonization of the proposed changes	12						X	X	2X	2X	2X	2X	2X	2X
2.7	Introduce and training teaching staff	3									X=	X=		X=	
3.1	New bachelor subjects implemented	0													
3.2	New master programme implemented	0													
3.3	Evaluation of syllabi	0													
3.4	Report of master and bachelor curricula quality	0													
4.1	Quality plan established	4	2X=	X=	X=										
4.2	Quality control according to the adopted plan	0													
4.3	External financial control	0													
4.4	Quality assurance Committee meetings	2						X=							X=
5.1	Project website created and maintenance	12		2X	X	X	X	X	X	X	X	X	X	X	X
5.2	Establish dissemination plan	6			2X=	2X=	2X=								
5.3	Promotion material created	8		2X=	2X=	X=	X	X	X						
5.4	Trainings plan defined and adopted	0													
5.5	Promotion trainings with engineers in enterprises	0													
5.6	Trainings in local communities	0													
6.1	Sustainability plan created	6				X	X	X	X	X	X				
6.2	Accreditation of master curricula	0													
6.3	Promotion for students enrolment	0													
7.1	Project management meetings	3	X=					X=							X=
7.2	Steering committee meetings	2						X=							X=
7.3	Guidelines on the reporting and correspondence	5			2X=	2X=	X=								
7.4	Day-to-day coordination of project activities	22	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	X=	X=	2X=	2X=
7.5	Interim and finale report	0													





WP 1 PREPARATION

Analysis of soil erosion state and torrential floods in Western Balkan Countries

1.1	Analysis state of soil degradation/soil erosion in WBC	
	Report on the state of soil erosion in WBC- UNSCM and UB in consultation with other partner institutions	15.03.2019
1.2	Analysis of torrential floods in WBC	
	Report on the state of torrential floods in WBC - UNSCM and UB in consultation with other partner institutions	15.04.2019
1.3	Report of prevention measures for erosion and torrent control in EU	
	UNSCM with programme partners EU – BOKU, UNIRC, FRI BAS	15.06.2019





WP 1 PREPARATION

Analysis of soil erosion state and torrential floods in Western Balkan Countries

1.4	Analysis and elaboration of bachelor and master curricula	
	Report on the analysis of bachelor and master curricula – UB and UNSCM in consultation with other partner institutions	15.05.2019
1.5	Workshop on bachelor and master curricula in EU	
	Agenda, Attendance list and Minutes of the workshop of bachelor and master curricula – UB in consultation with other partner institutions	15.05.2019





WP 2 – DEVELOPMENT

Development of curricula

2.1	Defined study requirements with Bologna standards	
	Report on compliance requirements with Bologna standards - UNS in cooperation with other partner institutions	15.05.2019
2.2	Defined goals, competences and learning outcomes	
	Report on defined goals, competence and learning outcomes - UNS in cooperation with other partner institutions	15.07.2019





WP4 QUALITY PLAN

Quality plan and monitoring

4.1	Quality plan established	
	Report of quality plan established – UNIRC in consultation with other participating institutions UB, UNSCM, FRI-BAS	15.02.2019
4.4	Quality assurance Committee meeting	
	Minutes of the Quality assurance Committee meeting- UNIRC in consultation with other participating institutions UB, UNSCM, FRI-BAS	15.05.2019





WP5 - DISSEMINATION & EXPLOITATION

Dissemination of project results

5.1	Project website created and maintenance	
	Project website created - UB in consultation with UNI	15.02.2019
5.2	Establish a dissemination plan	
	Report of established a dissemination plan - UNI in consultation with other partner institutions	15.04.2019
5.3	Promotion material created	
	Report of created promotion material - UNI in cooperation with UB	15.05.2019





WP7 – MANAGEMENT Project management

7.1	Project management meeting	
	Minutes of the meeting - UB in consultation with other partner institutions	15.05.2019
7.2	Steering committee meeting	
	Minutes of the meeting - UB in consultation with other partner institutions	15.05.2019
7.3	Guidelines on the reporting and correspondence	
	Established of Guidelines on the reporting and correspondence - UB in consultation with other partner institutions	15.03.2019
7.4	Day-to-day coordination of project activities	
	Report of day-to-day coordination - UB in consultation with other partner institutions	15.05.2019





What should we do in the next six months?

- Kick off meeting organized
- Analysis state of soil erosion in WBC
- Analysis of torrential floods in WBC
- Report of prevention measures for soil and torrent in EU
- Analysis and elaboration of bachelor and master curricula
- Workshop on bachelor and master curricula in EU
- Defined study requirements with Bologna standards
- Defined goals, competences and learning outcomes
- Quality plan established
- Quality Assurance Committee meeting





What should we do in the next six months?

- Project website created and maintenance
- Establish a dissemination plan
- Promotion material created
- Project management meeting
- Steering committee meeting
- Guidelines on the reporting and correspondence
- Day-to-day coordination of project activities

