



SETOF

Soil Erosion and TOrrential Flood
Prevention: Curriculum Development at the
Universities of Western Balkan Countries

Soil Erosion and Torrential Flood Prevention: Curriculum Development at the Universities of Western Balkan Countries

Action plan

(March 10th, 2022 – November 15th, 2022)

Project coordinator: University of Belgrade



Reference Number: 598403-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

Co-funded by the
Erasmus+ Programme
of the European Union





WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1	Analysis state of soil degradation/soil erosion in WBC	0												
1.2	Analysis of torrential floods in WBC	0												
1.3	Report of prevention measures for soil and torrent in EU	0												
1.4	Analysis and elaboration of bachelor and master curricula	0												
1.5	Workshop on bachelor and master curricula in EU	0												
2.1	Defined study requirements with Bologna standards	0												
2.2	Defined goals, competences and learning outcomes	0												
2.3	Established new and improved existing subjects on bachelor	0												
2.4	Established new master programme	0												
2.5	Study visits EU university and analysis best practices	4	2=	2=										
2.6	Harmonization of the proposed changes	0												
2.7	Introduce and training teaching staff	2					=	=						
3.1	New bachelor subjects implemented	30	X	X	X		X	X	X	X	X			X
3.2	New master programme implemented	30	X	X	X		X	X	X	X	X			X
3.3	Evaluation of syllabi	6				2X							2X	2X
3.4	Report of bachelor and master curricula quality	4					2X							2X
4.1	Quality plan established	0												
4.2	Quality control according to the adopted plan	4	X=	X=				X=	X=					
4.3	External financial control	4						X=	X=				X=	X=
4.4	Quality assurance Committee meetings	4						2X=						2X=
5.1	Project website created and maintenance	6	X	X	X	X	X	X	X	X	X	X	X	X
5.2	Establish dissemination plan	0												
5.3	Promotion material created	2	X	X										
5.4	Trainings plan defined and adopted	2								X	X			
5.5	Promotion trainings with engineers in enterprises	5					X	X	X	X	X			
5.6	Trainings in local communities	4	X	X	X	X								
6.1	Sustainability plan created	0												
6.2	Accreditation of master curricula	0												
6.3	Promotion for students enrolment	6							X	X	X	X	X	X
7.1	Project management meetings	3						X=						2X=
7.2	Steering committee meetings	2						X=						X=
7.3	Guidelines on the reporting and correspondence	0												
7.4	Day-to-day coordination of project activities	18	X=	X=	X=	X=	2X=	2X=	2X=	2X=	X=	X=	2X=	2X=
7.5	Interim and finale report meeting	9										3X=	3X=	3X=





WP 2 – DEVELOPMENT

Development of curricula

2.5

Study visits to EU partners university and analysis best practices

Report of the study visit

15.03.2022 – 15.11.2022





WP 3 – DEVELOPMENT

Implementation of developed curricula and training

3.2.	New master programme implemented	15.10.2022
	Teaching material, event	





WP4 QUALITY PLAN

Quality plan and monitoring

4.2	Quality control according to the adopted plan	
	Report of Quality control according to the adopted plan	15.11.20212
4.4	Quality assurance Committee meeting	
	Minutes of the Quallity assurance Committee meeting- UNIRC in consultation with other participating institutions UB, UNSCM, FRI-BAS	15.11.2022





WP5 - DISSEMINATION & EXPLOITATION

Dissemination of project results

5.1	Project website created and maintenance	
	UB in consultation with UNI	periodically
5.5	Promotion trainings with engineers in enterprises	
	Training material	15.06.2022
5.6	Trainings in local communities	
	Training material	15.06.2022





WP6 - DISSEMINATION & EXPLOITATION

Exploitation of project results

6.3 Promotion for students enrollment	
Report of promotion for students enrollment	15.10.2022





WP7 – MANAGEMENT

Project management

7.1	Project management meeting	
	Minutes of the meeting - UB in consultation with other partner institutions	15.11.2022
7.2	Steering committee meeting	
	Minutes of the meeting - UB in consultation with other partner institutions	15.11.20212
7.4	Day-to-day coordination of project activities	
	Report of day-to-day coordination - UB in consultation with other partner institutions	15.11.2022





What should we do in the next months? to 15.11.2022

2.5. Study visits EU partners and analysis best practices

3.2. New master programme implemented

4.2. Quality control according to the adopted plan

4.4. Quality assurance Committee meeting

5.1. Project website created and maintenance

5.5. Promotion trainings with engineers in enterprises

5.6. Trainings in local communities

6.3. Promotion for students enrollment

7.1. Project management meeting

7.2. Steering committee meeting

7.4. Day-to-day coordination of project activities





Soil Erosion and TOrrential Flood
Prevention: Curriculum Development at the
Universities of Western Balkan Countries

Events

2.5 Study visits to EU university and analysis best practices

Proposal (preliminary):

The Ss. Cyril and Methodius University in Skopje, North Macedonia (UNSCM) – June 2022

University in Bulgaria– June, 2021

UNIRC, Italy - 1st half of July 2022

BOKU University, Austria - 1st half of September 2022



Co-funded by the
Erasmus+ Programme
of the European Union





Events

Conference – Soil Erosion and Torrential Flood Prevention

November 3-4, 2022

Belgrade, Serbia

Organised by: University of Belgrade, Faculty of Forestry

TOPICS:

- **Soil erosion assessment** (Mechanism, Process, Modelling and Mapping)
- **Torrential flood** - Genesis, Impacts, Risk
- **Prevention and Management of Soil Erosion and Torrential Floods**
- **Management of Sustainable Development in Degraded Areas**

IMPORTANT DATES!!!

Abstract submission deadline: **2 September 2022**

Early bird registration deadline: **10 October 2022**

Notification of abstract acceptance: **5 October 2022**





Soil Erosion and TOrrential Flood
Prevention: Curriculum Development at the
Universities of Western Balkan Countries

Events

4.4 QAC meetings; 7.1 PM meeting and 7.2. SC meetings

November 3-4, 2022

Belgrade, Serbia

Organised at the University of Belgrade, Faculty of Forestry



Co-funded by the
Erasmus+ Programme
of the European Union





Soil Erosion and TOrrontial Flood
Prevention: Curriculum Development at the
Universities of Western Balkan Countries

THANK YOU



Co-funded by the
Erasmus+ Programme
of the European Union

