



Soil Erosion and TOrrential Flood
Prevention: Curriculum Development at the
Universities of Western Balkan Countries

DEVELOPMENT OF A TRAINING PLAN

Slobodan MILUTINOVIĆ

University of Niš, Faculty of Occupational Safety
Niš, Serbia

Project Management Unit Meeting, Sarajevo, 29/09/2020

Co-funded by the
Erasmus+ Programme
of the European Union





- **Specific Project Objective:**
 - Increased education of local self-governments for soil erosion and torrential flood protection
- **WP5 (Dissemination)**
 - Dissemination plan>
 - UNI will prepare a training plan to be implemented at chambers of engineers, enterprises and local governments.
 - The Training Plan will be adopted by the PMC and the SC.





- Training for employees in 13 local authorities (Serbia 9, B&H 4):
 - Initial plan: August 2020 to February 2021
- Training for companies in the water and forestry sectors:
 - 120 engineers in enterprises and Chamber of engineers
 - Initial plan: July to October 2020 and February to July 2021





- **Challenges:**
 - How to organize in the COVID era? (face-to-face, or online, or something else?)
 - What to cover for different audience?





- Possible approaches:
 - To proceed with activities originally planned
 - To proceed with planned activities, shifting to the on-line by using zoom or other platform
 - To re-plan the dissemination, by changing dissemination channel





	Possibility of realization	Challenges	Preconditions
Proceed with activities originally planned	Extremely low due to the pandemics and possible lockdown	There is a good chance that the planned activities cannot be implemented in scheduled time; might be a chaos in re-sceduling;	
Proceed with planned activities by shifting to the on-line	Possible, but limited	It will be difficult to provide an adequate number of people who are interested;	
Change dissemination channel – dissemination through drafted manuals for stakeholders	High	Extended time and efforts for preparation; It is necessary to get approval from Brussels for changes in the project;	Brussels approval (project co-ordinator, as soon as possible); Urgent agreement on details;





- Next steps:
 - Decision on dissemination channel and modus operandi **URGENT**
 - Questionnaire on details will be provided for all partners (or at least for SR and BiH partners), to propose possible details to be covered by the training plan:
 - If workshops:
 - Content
 - Hosts
 - Possible participants (details)
 - Possible presenters with topics covered
 - If printed material:
 - Type; number; topics
 - Training plan (UNI), based on above mentioned data

