

Final report of the WP 5: Dissemination of project results

Slobodan MILUTINOVIĆ

University of Niš, Faculty of Occupational Safety Niš, Serbia

6th Project Management Unit Meeting, Goč, 04/10/2022.





WP5: Planned

Title and reference number of the work package (WP)

Title of working package: DISSEMINATION

Reference number: WP 5

Lead Organisation: P3 (UNI-Serbia)

Indicators of achievement and or/performance as indicated in the project proposal

Dissemination plan established

Website developed

Promotion material created

Promotional activities for trainings of engineers and local communities

Training of engineers carried out

Training for local communities for prevention of torrential floods





WP5: Activities

5.1.	Project website created and maintenance
5.2.	Establish dissemination plan
5-3-	Promotion material created
5.4.	Trainings plan defined and adopted
5.5.	Promotion trainings with engineers in enterprises
5.6.	Trainings in local communities





Activity 5.1. Project website created and maintenance

• Website developed in June 2019 (<u>www.setof.org</u>)





Activity 5.2. Establish dissemination plan

• Dissemination plan adopted at the 1stSteeringCommittee Meeting (May 17, 2019) (https://www.setof.org/setofprojects/dissemination-plan/)





Activity 5.3. Promotion material created

- Visual identity kit (February 2019)
- Project leaflet; project brochure; poster (June 2019)
- SETOF Newsletter No 1. (December 2019)
- Dissemination of project results at the Presentation Workshop of ERASMUS + ongoing projects at the University of Nis (December 2019)
- SETOF Newsletter No 2. (December 2020)
- Leaflet for prospective students of newly established master course (May 2021)





Activity 5.4. Trainings plan defined and adopted

• Training plan adopted at the 3rd Steering Committee Meeting (28.01.2021)





Activity 5.5. Promotion trainings with engineers in enterprises

Training with engineers in enterprises "Vodoprivreda" Požarevac, 18.02.2021

Promotion trainings with engineers in the Republic of Srpska, Banja Luka, 27.05.2021.

Training of engineers in soil protection and flood prevention, Sout-Eastern Serbia, Niš, 14.06.2021.

Training with engineers in the Federation of Bosnia and Herzegovina, Sarajevo, 16.09.2021

Training for engineers in enterprise 'Erozija', Valjevo, 18.03.2022.

Training of engineers in soil erosion protection and flash flood prevention, Bačka Palanka, 29.10.2021.

Training of engineers in soil erosion protection and flash flood prevention, Zrenjanin, 09.12.2021.

In total, 147 engineers were included in the training.





Activity 5.6. Trainings in local communities

Training in local communities in the Republic of Srpska, Gradiška, 28.05.2021.

Training in local communities in South'East Serbia, Niš, 15.06.2021.

Training with local communities in the

Federation of Bosnia and Hercegovina, Zenica, BiH, 17.09.2021

Training of employees in local self-governments in the field of soil protection against erosion and prevention of flash floods, Beočin, 28.10.2021.

Training of employees in local self-governments in the field of soil protection against erosion and prevention of flash floods, Bačka Palanka, 29.10.2021.

Training in local communities in the Republic of Srpska, Prijedor, 07.12.2021.

Training in local communities in the Republic of Srpska, Teslić, 30.12.2021.

Training of employees in local communities in the field of soil erosion and torrential flood prevention, Valjevo, 25.02.2022.

Training of employees in local community Kraljevo in the field of soil erosion and torrential flood prevention, Kraljevo, 09.06.2022.

In total, representatives of 25 local self-governments in Serbia and BiH were included in training activities.

